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Brookfield Town Center District Revitalization Master Plan - Sources and Uses of Funds

April 13, 2016 Update

A B C (W] E F G H
Funding Uses Funding Sources : Gap
Cost 2014 STEAP 2015 LoTCIP 2015 STEAP 2016 STEAP 2016 LoCIP
Streetscape Master Plan Estimates (Appraved}  {Approved) None (Approved)  {Applying)
a. Phase 1: Rt 202/25 Intersection, Roadway, Walkway
Construction Cost
I East of Still River Bridge {Craft Center) S 140,000 $ - 3 -5 - % 104,221 S - § 35,779
il. Everything West of Still River Bridge $ 1685000 & 328225 % 770,998 § - § 305779 $ 950000 § 94,998
iii. Relocate Utllity Poles $ 225000 § -85 -8 -8 -8 - & 225,000
iv. Construction Cantingency (5%) 5 91,000 § 50,000 § 2,502 % -5 -5 - & 38498
Other Costs
i. Underground Tank Removal (2012} S 30,000 $ -5 - 8 -8 - s - & 30,000
li, Fitzgerald & Halliday Study $ 75000 § 75000 § -5 -5 -5 -8 -
iii. Eng, Drawings, Permitting, Prej Mgmt $ 305000 § 127,775 & - 8 - 8 « 8 - S 477225
-iv. ROW Acquisition, Appraisal and Title Search S 24,500 § - § 24500 § - & -8 - -
v. Full Time Field Inspector, 3rd Party Plan Review S 100000 $ -3 -5 -8 -8 - S 100,000
vi. Streetscape Assistance {Dakota Partners) $ 106000 § 106,000 § -5 -3 -4 -8 -
vli, Town of Brookfield Public Area Amenities S 103,000 $ 203000 S - 8 -8 -5 -5 -
—-I* viii. Detailed Underground Utility Cost Study S 281,000 3% - - & -8 - 8§ -~ § 281,000
d $ 365500 $ 790,000 $ 798,000 § - & 500,000 5 95000 $ 982500
b. Phase li: Additional Walkway and Amenities
I 2 Acre Gift Parcel @ 19 Station Rd Amenities S 100,000 § -8 - 8 -5 - S - 5§ 100,000
il. Engineering & Construction Phase Il docs $ 100,000 $ -8 -8 -8 -8 - & 100,000
ili. North of Intersection Approach on RT 202 $ 392,000 $ - 8 -8 -8 - & -8 382,000
iv. South of Intersection Approach’on RT 202 § 319,000 $ -5 -5 -3 - - § 319,000
v. West of Intersection Apgroach on Station Rd S 293,000 3§ -8 - 8 -8 - 8 - % 293,000
Phase lITotal $ 1,204,000 § - & - 5 - § -~ § - § 1,204,000
Phasesland HTotal $ 4,369,500 $ 720,000 $ 798,000 § - & 500,000 $ 95000 $ 2,186,500
Other Future Costs (Phase NI
a. Land Purchase | $ 450,000 § -5 - $ - § - 4§ - 450,000
b. Land Purchase Il $ 950,000 $ -5 -5 -8 - % - § 950,000
¢ Environmental Studies $ 25000 & -5 -5 -5 - % - § 25000
d. Environmental Remediation {unknown} S 150,000 S - 5 - 8 - § - 8 - S 150,000
Grand Total - Four Corners Revitalization Plan  $ 5,944,500 $ 790,000 $ 798,000 $ - & 500,000 $ 95000 $ 3,761,500

Notes
1. 2014 STEAP Grant includes $250,000 Town match.

2. 2016 LoCIP Grant is an entiilement, Awards approved w/i 45 days of application. Sharing with BOE.
3. Applied for 51.2 million Responsible Growth and Transjt Orlented Development Grant (Phase If}
4, Applied for Connectivity Grant - provide crosswalk from Greenway Trail to Streetscape Bike Path

5. Eversource ($196,000}, Borings (525,000}, A-2 Surveys {520,000), rescoped eng., bid package & specs (540,000). DECD approved sources from STEAP.




Stephen Dunn

_ First Selectman Brookfield
100 Pocono Rd
Brookfield, CT 08804

Re: Brookfisld Undergrounding

Dear Selectman Dunn,

I have received your request for an estimate fo relocate the area in the four corners of
Brookfield approximatsly 1200’ south and 1200’ north on Federal Rd. A pteliminary, non-
binding estimate of the reimbursement that you will be required to pay to Eversource Energy is
$1,964,000 This estimate is based on standard estimating units and may vary significantly from
a detailed estimate. A detailed engineering estimate will be prepared and wilf be started upon
receipt of a written request and a non-refundable upfront payment of $186,000 which is equal to
ten percent of the preliminary estimate. This amount will be applied to the total project
reimbursement to Eversource Energy if the project is completed

The fol[omng is included in the estimats: .

Approximately 1,700° 500kemil Aerlal Cable

Approxim ately 2,400° 1000kemil Copper Uinderground Cable
Approximately 1,200 of 1000kdi| Aleminum Underground Cable
Approximately 400 of 500kemil Copper Underground Cable
2 Automatic Transfer PMH-@ Switches _
Approximately 5,000 4/0Al Underground Cahle
Approximately 15 Three Phase Transformers

Approgimately 15 Sfrigle Phase Transformers

5 Three Phase Risers

Approximately 60 (100°) Secondary Service Runs

5 Sets of overhead disconnact switches

Removal of all overhead facillties

Traffic Control

Switching

The high leve] estimate does not |nc|ude the following which would be additional expenses to be
incurred by the customer:
_ s 2000712 Position-Duct Bank Concrete Encased

# & &

Approximately 6 8X14 Manholes

All trenching and repairs

Overhead to underground services

All conduit purchases and installations including 12 position duct bank on Federal Rd.
Overtime work for planned outages and cutovers

Street Lighting

Easement Reguirements
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The terms of this proposal will remain firm until (90 days from now). After that date this
agreement may, at the option of the Company, be reconfirmed in writing by the Company if you
se request, or may be re-estimated reflecting any new costs or policy changes.

Pleass contact me if you have any guestions or concemns,

Ve‘i truly-yours,

Edward Cannucciari
Distribution Engineering Manager
Eversource Energy Co.

Please acknowledge receipt of this preliminary estimaie by signing the original copy and
returning it fo me. Retain the second copy for your files.

</'*—“‘i
ACCEPTED BY Eﬁ ) -
e [eersr S Ereetsmal)
DATE 3»/’/ ),f/ /6




TOWN OF BROOKFIELD

BROOKMIELD, CT 06804

March 29, 2016

Nasib Najjar
Eversource Energy
20 Barnabas Road
Newtown, CT 06470

SUBIECT: Underground Utilities Detailed Cost Estimate at Brookfield Four Corners
Dear Mr. Najjar,

Attached is a sighed copy of the Eversource contract for the subject project and the non-refundable
payment of $196,000,

The Town requests your detailed cost estimate include the following:

1. Elimination of all overhead utility poles on Route 202 starting at the utility pole approximately
1,340 feet south of the intersection (at the cell tower) and going north approximately 1,370 feet
(middle of 874 Federal Road). The Town understands that the underground work may start on
Station Road because this is the main feed into the Route 202 intersection.

2. Because the Town may decide to do this project in 2 phases, we request 2 estimates — 1
estimate as described above and the 2" estimate as if the project would be completed in 2
phases {phase 1 would include the entire intersection and everything south, and phase 2 would
be everything north of the intersection).

3. Aschedule of work and estimated lead times to complete the above, assuming we start
construction on June 1, 2017,

In an effort to help Eversource and the Town get the highest quality cost estimate for this project, the
following work has been done.

1. The Town has receivad copies of as-built plans from the two most recent underground utility
projects along this stretch of Route 202 — the sewer line in 1994 and the water line in 2009, The
Town does know of 5 underground utllities on both sides of Route 202 and many utility
crossings from the mains to properties on the opposite side. The Town would like to know of
any and all options to run your utility bundle so that we are comfortable that the lowest cost
option Is pursued. It appears from the as-built plans that the best location, assuming the bundle
must be run along Rout e 202, is down the center line of Route 202.

2. The Town has T-2 surveys for many of the adjacent properties but would like to know from
Eversource as soon as possible for which properties A-2 surveys will be required so that we can
start that work.

Land Use Office - PO Box 5106, Brookfield, CT 06804 (203) 775-7316
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3. The Tawn has reviewed the results from 16 subsurface soil investigations around the
intersection that were completed in 2000 and has contracted with CCA for additional borings
along the entire length of this project scope. The results from this additional work will be
available in about 3 months. The year 2000 boring results did show “bedrock refusal” as high as
&' 5" below grade, ground water as high as 4’ and comments about petroteum odors. Since
those resulis were reported, there has been some remediation work and groundwater testing
results have shown acceptable levels of water quality. In addition the Town has been told that
DEEP approval has been granted for at least 2 projects on Route 202 from private property
OWNers. .

Please continue to work with Greg Dembowski, Project Manager, on this project. | know you two have
met, and have also talked to and met with Chuck Burnham, Robert Roncarti and Walter Moskaluk about
cost and scope,

Your prompt attention to our request for your detailed cost estimate is greatly appreciated.

eph.eéc. Dunn

Braokfield First Selectman

Cc: Chuck Burnham, Community Relations Specialist
Edward Cannuccuari, Distribution Engineering Manager




Recent Work to Understand Variables Impacting Cost Estimate

Issue #1: Quality of soil under Route 202

Reviewed boring results from 2006
16 borings at intersection
Ledge ranges from 4.5 - 18’
Ground water starts at 5’
A couple “strong petroleum odor” comments
12" concrete just below the asphalt.
Mitigation:
1. Contracted for additional testing along entire length. Results in 3 months.
2. Reviewing “CT Dept of Energy & Environmental Protection Guidance for Utility

Company Excavation”.

Issue #2: Existing underground utilities

Reviewed as-built drawings from 2009 {water main) and 1994 (sewer)
ID’ed all underground lines, they are on both sides of the road
Gas, Potable Water, Telephone (partial), Sewer, Storm Water, “traffic loops’

and a very old 2” water line (still in servicel)

i’

Issue #3: Locating 30 ft x 30 ft concrete pad for electrical switch gear

Four (4) possible property locations. Discussions started.
The closer to the intersection, the lower the cost.




Streetscape Project Schedule, Phase | - with Underground Utilities

2016

2017

BEST CASE (6PTIIVIISTIC) SCENERIO

KEY MILESTONES TO FINISH BEFORE THE WINTER OF 2017

Eversource 10% downpayment

A-2 survey at selected properties

Borings report issued

DOT Traffic Dept approves plan

Eversource estimate delivered

Site walk through w/ all 4 utilities and contractors
Total cost estimate is delivered to Town

Cost Estimate presented to BOS/BOF

Town-wide referendum

Property owners notified of utility service change

- 3rd Party Plan Review

ROW acquistion starts

Property owners sign-off on project

Bid Package Submitted to DECD for Approval
Project Advertized

Bidders Pre-Qualified

Bidder Selected

Start Construction

Project Completion

4/8/2016
May
lune
June
June
July
August
September
QOctober
November
November
November
December
December
January
February
March
May
November




